CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number:

Meeting Type: Regular Meeting Date: Apr 23,2015
Action Requested By: _Engineering Agenda Type: Resolution
Subject Matter:

Modification No. 2 to Agreement between the City of Huntsville and Garver, L.L.C

Exact Wording for the Agenda:

Resolution authorizing the Mayor to execute Modification No. 2 to the agreement between the City of
Huntsville and Garver, L.L.C. for Greenbrier Parkway, Phase I, from I-565 to North of Old Highway 20,
Project No. 65-13-RD02 & ALDOT Project No. IAR-042-000-008

12-965 & 14-686

Note: If amendment, Please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what council action will provide, allow and
accomplish and; any other information that might be helpful.

This modification is for additional design services for drainage improvements and grant funding
associated with Greenbrier Parkway, Phase Ili-A for a total modification amount of $124,948.75. New end
date: May 31, 2015. Account No. 23-6500-0813-8151

Associated Cost:_$124,948.75 Budgeted item:

MAYOR RECOMMENDS OR CONCURS:

\{C;}L Department Head: #éfé\m@!’w Date: 4/&%/[ ¥

|



ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 4/23/2015
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification No. 2

Document Name: Garver-Greenbrier Pkwy PH ITI-A Mod 2 Project No. 65-13-RD02 & IAR-042-000-008

City Obligation Amount: $124,948.75
Total Project Budget: $660,448.06

Uncommitted Account Balance: 0
Account Number: 23-6500-0813-8151

Procurement Agreements
Not Applicable | Not Applicable
Grant-Funded Agreements

Not Applicable Grant Name:
Department Slgnature Date

1) Originating

2) Legal

3) Finance

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)

Revised 04/15/2011



RESOLUTION NO. 15-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to execute
Modification No. 2 to the Agreement between the City of
Huntsville and Garver, L.L.C., adopted and approved on the 1lst
day of November, 2012, by the City Council of the City of
Huntsville, Alabama by Resolution No. 12-965, and amended on the
11th day of September, 2014, by the City Council of the City of
Huntsville, Alabama by Resolution No. 14-686, as attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from FIVE HUNDRED THIRTY-FIVE THOUSAND
FOUR HUNDRED NINETY-NINE AND .31/100 DOLLARS ($535,499.31) to SIX
HUNDRED SIXTY THOUSAND FOUR HUNDRED FORTY-EIGHT AND .06/100
DOLLARS ($660,448.06), including this Modification No. 2, an
increase of ONE HUNDRED TWENTY-FOUR THOUSAND NINE HUNDRED FORTY-
EIGHT AND .75/100 DOLLARS ($124,948.75). New end date: May 31,
2015. Agreement is substantially in words and figures similar to
that document attached hereto and identified as "Modification No.
2 to Agreement between City of Huntsville and Garver, L.L.C. for
Greenbrier Parkway, Phase III, from I-565 to North of 0ld Highway
20, Project No. 65-13-RD02 & ALDOT Project No. IAR-042-000-008,
as adopted by Resolution No. 12-965 of November 1, 2012, and
amended by Resolution No. 14-686 of September 11, 2014”
consisting of a total of three (3) pages plus six (6) additional
pages consisting of Attachment “A”, and the date of April 23,
2015, appearing on the margin of the first page, together with
the signature of the President or President Pro Tem of the City
Council, and an executed copy of said document being permanently
kept on file in the Office of the City Clerk of the City of
Huntsville, Alabama.

ADOPTED this the 23rd day of April ; 2015.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 23rd day of April , 2015.

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 2 to Agreement between

the City of Huntsville and Garver, L.L.C. for

COUNTY OF MADISON ) Greenbrier Parkway, Phase III, from 1-565
to North of Old Highway 20, Project No. 65-
13-RD02 & ALDOT Project No. IAR-042-
000-008, as adopted by Resolution No. 12-
965 of November 1, 2012. and amended by
Resolution No. 14-686 of September 11,
2014

THIS IS MODIFICATION NO. 2 TO AN AGREEMENT entered in on the 1st
day of November, 2012, in the amount of FOUR HUNDRED SEVENTY-THREE
THOUSAND FOUR HUNDRED NINETY-NINE AND .31/100 DOLLARS
($473,499.31), and amended on the 11th day of September, 2014, in the amount of
SIXTY-TWO THOUSAND AND NO/100 DOLLARS ($62,000.00), for a total contract
amount of FIVE HUNDRED THIRTY-FIVE THOUSAND FOUR HUNDRED
NINETY-NINE AND .31/100 DOLLARS ($535,499.31). The original Agreement is
hereby amended by Modification No. 2 dated April 23, 2015, in the amount of ONE
HUNDRED TWENTY-FOUR THOUSAND NINE HUNDRED FORTY-EIGHT AND
.75/100 DOLLARS ($124,948.75) for a revised contract amount of SIX HUNDRED
SIXTY THOUSAND FOUR HUNDRED FORTY-EIGHT AND .06/100 DOLLARS
($660,448.06), by and between the City of Huntsville, Alabama, a municipal corporation
in the State of Alabama (Owner) and GARVER, L.L.C., (ENGINEER).

WITNESSETH

WHEREAS, the firm identified as the ENGINEER to the Agreement dated
November 1, 2012, and amended on September 11, 2014, has proposed a change,
identified as Attachment "A" to the Original Agreement. This modification delineates a
change for additional design services for drainage improvements and grant funding
associated with Greenbrier Parkway, Phase III.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. Garver, L.L.C. will provide for additional design services for drainage
improvements and grant funding associated with Greenbrier Parkway,
Phase III at a time and materials cost not to exceed ONE HUNDRED
TWENTY-FOUR THOUSAND NINE HUNDRED FORTY-EIGHT
AND .75/100 DOLLARS ($124,948.75). New end date: May 31, 2015.

President of the City Council of the City of
Huntsville, AL
Date: April 23, 2015




2. Item #1 shall be performed in accordance with the original agreement
dated November 1, 2012, and approved by the City Council by Resolution
No. 12-965, and as described in the letter from Scott Leach to Kathy
Martin, dated April 16, 2015, shown as Attachment “A”.

3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract.

4, All other terms and conditions remain unchanged.

IN WITNESS WHEREQF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:

Tommy Battle
Its Mayor

ATTEST:

Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2015.

Notary Public
My Commission Expires:



ENGINEER: GARVER, L.L.C.

By:

ATTEST:

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Jerry D. McCarley, as Vice President, is signed to the foregoing instrument,
and who is known to me, acknowledged before me on this day that, being informed of the
contents of the instrument, he, in his capacity as such officer, executed the same with full
authority for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this the day of 2015.

Notary Public
My Commission Expires:
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ATTACHMENT “A”

5125A Research Drive
Huntsville, AL 35805

TEL 256.534.5512
FAX 256.534.5544

www.GarverUSA.com

April 16, 2015

RE: Proposal for Contract Modification #2
Engineering Design and Grant Coordination Services for
ALDOT Project No. IAR-042-000-008; COH Project No. 65-13-RD02
Greenbrier Parkway, Phase III-A from
North of I-565 to South of Norfolk Southern Railway
In the City of Huntsville, Limestone County, AL

Mrs. Martin:

We appreciate the opportunity to submit a proposal for the additional Engineering Design and
grant application / coordination services necessary to comply with grant funding requirements
for the proposed site development at Greenbrier Parkway, Phase III-A (ALDOT Project No.
IAR-042-000-008.) Included herewith are two (2) copies of our Man-Day Estimate, Fee
Proposal, and Scope of Services for your use and review.

The Total Lump Sum Fee Amount we propose for performing the Scope of Services described in
Appendix A is $124,948.75. S&ME, Inc. is our sub-consultant responsible for preparing the
Materials Report as required per ALDOT specifications. The total fee amount for sub-consultant
services is $2,850.75 which includes $135.75 for Garver’s 5% sub-consultant administration fee.
Garver’s contract completion date for this work should be May 31, 2015. Our fee schedule is
valid for the duration of this contract.

Please review these items at your convenience and let me know if you have questions or need
anything further regarding this project or the items submitted. We will begin work immediately
following approval and execution of our contract with the City. We look forward to working
with you and the City of Huntsville on this very important project.

Sincerely,
Garver, LLC

Aot

Scott C. Leach, PE
Senior Project Manager
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Appendix A — Scope of Services

ALDOT Project Number IAR-042-000-008
COH Project Number 65-13-RD02
Greenbrier Parkway, Phase 111-A
From North of I-565 to South of Norfolk Southern Railway
In the City of Huntsville, Limestone County, Alabama

Additional Engineering Design and Grant Application/Coordination Services:

Garver, LLC, (Engineer) has performed engineering design and grant funding coordination
services associated with the proposed site development for Greenbrier Parkway, Phase IlI-A,
also known as ALDOT Project No. IAR-042-000-008. 100% Complete — Ready to Advertise plans
were submitted January 22, 2015, for the entire Greenbrier Parkway, Phase il project as
defined in the original contract. Following submittal of Final Plans, Engineer provided assistance
in preparing an Industrial Access Road grant application for a portion of the project. The State
awarded a $4 Million grant for construction. Substantial revisions to the plans assembly were
necessary to meet IAR grant requirements. Our man-hour estimate and fee proposal for
performing the additional services required for ALDOT review and approval of the IAR project is
attached hereto as Appendix B. The Engineer will provide the following additional services:

Redesign drainage to accommodate the proposed site development plans

Prepare contour grading plan and access road design coordination for site development
Modify contract plans assembly to break project into two phases (Phase IlI-A and 1i-B)
Revise Phase III-A Roadway Contract Plans to ALDOT standards for review and approval
Assistance and Coordination for Industrial Access Road grant application

Prepare design layouts and mapping related to Project Axle

Traffic Signal Design at Greenbrier Road / Greenbrier Parkway intersection

Emergency Traffic Signal Design at City of Huntsville Fire & Rescue Station No. 18
Prepare Structural Design for two Special Junction Boxes for double 72”pipes boxes
Assist in preparing Advertisement for Construction, Pre-Bid Meetings, Bid Openings, etc.
Sub-consultant services; S&ME, Inc. update to Materials Report to ALDOT specifications
(Fee Proposal and Scope of Services for S&ME, Inc. is attached hereto as Appendix C.)
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Appendix C

April 3, 2015

Garver, LLC
5125A Research Drive
Huntsville, Alabama 35805

Attention: Mr. Scott Leach, P.E.

Subject: Change Request for Geotechnical Engineering Services
Greenbrier Parkway Phase One (ALDOT Revisions)
Huntsville, Limestone County, Alabama
S&ME Project Number: 1282-14-029

S&ME, Inc. (S&ME) is pleased to submit this change request to revise our Geotechnical report
to address ALDOT comments due to.newly acquired ALDOT funding for the Huntsville
Greenbrier Parkway Phase One. S&ME Proposal 12-103, dated October 24,2012, was
authorized via Work Order No. 12057000.

PROJECT CHANGES & ADDITIONAL SCOPE OF SERVICES

ALDOT comments were provided by Mr. Scott Leach of Garver to Mr. J eremy Jess of S&ME on
March 16, 2015 by e-mail. The project was not initially ALDOT funded therefore ALDOT
procedures were not required to complete the Materials report. S&ME understands the project
was later funded with ALDOT funds and the report needed to be updated to address the
comments included from an ALDOT review of the original report. The change in fee is a result
of engineering and administrative time addressing the ALDOT comments and publishing a new
report.

CHANGE IN FEES

S&ME proposes to provide the additional services for a fee of $2,715.00. The revised budget for
our Geotechnical Engineering Services, including the original scope of services will be
$16,792.70.  These services are proposed to be amended to the existing contract which was
outlined in Work Order 12057000.

CLOSING
S&ME, Inc. appreciates the opportunity to offer our services to Garver for this project. If you
should have questions concerning this proposal, please contact us.

Respectfully submitted,

s Fen

Senior Geotechnical Engineer

Attached: Additional Budget Spreadsheet

S&ME, INc. / 389 Executive Drive Huntsville, Alabama 35816 / p 256.837 8882 £ 256,837 6931 / www.smeinc.com
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S ME, Inc
Additional Budget
GREENBRIER PARKWAY

Huntsville, Limestone County, Alabama

ITEM | Quantity | Unit | UNITRATE | TOTAL
. |Report Generation

Staff Professional 2 (per hr) 1 Hour $§ 75.00 $ 75.00

Staff Professional 4 (per hr) 23 Hour $ 95.00 $ 2,185.00

Staff Professional 5 (per hr) 3 Hour $ 125.00 $ 375.00

Draftsman (per hr) 0 Hour § 50.00 $ -

Adminstrative support 2 Hour § 4000 $ 80.00

Photographs (each) 0 each § 200 $ -

Reproduction of Report (per page) 0 Each § 025 $ -

Mylar Drill Logs (per page) 0 Each § 700 $ -

Report Generation Subtotal $ 2,715.00
Total Budget Estimate| $ 2,715.00
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APPENDIX D
Garver, LLC
2015 Hourly Rate Schedule
Valid Through 12/31/2015 2015
Classification Rates
Engineers / Architects
M-1 309.00
E-6 221.00
E-5 181.00
E-4 144.00
E-3 127.00
E-2 114.00
E-1 94.00
Planners
P-2 136.00
P-1 113.00
Designers
D-4 142.00
D-3 119.00
D-2 110.00
D-1 84.00
Technicians
T-3 105.00
T-2 90.00
T-1 78.00
Surveyors
S-6 168.00
S-5 114.00
S-4 93.00
S-3 69.00
S-2 54.00
S-1 42.00
1-Man Crew (Survey) 137.00
2-Man Crew (Survey) 165.00
3-Man Crew (Survey) 204.00
2-Man Crew (GPS Survey) 183.00
3-Man Crew (GPS Survey) 221.00
Construction Observation
C-4 198.00
C-3 157.00
C-2 115.00
C-1 85.00
Administration
M-1 270.00
X-4 111.00
X-3 85.00
X-2 64.00
X-1 48.00

Intern
-1 48.00



